



Benjamin Harrison
info@fmconsilium.com
www.fmconsilium.com

Date: 7/24/2020

Proposal: To create a CRM for [REDACTED]



Scope: To create a CRM in FileMaker that will allow [REDACTED] to capture lead and customer data in a relational database. It can be accessible via web as well as the FileMaker desktop client. This will culminate in Beta v.1.0 and it can be scaled up in the future as needed.

ETA to complete beta: 45 days
Estimated Start Date: 7/27/2020
Estimated date of completion: 9/7/2020

Milestone Breakdown	Work	Approx Timeline
I. Discovery	I will gather all necessary information/data to complete an ERD (entity-relationship diagram).	Week 1 - 7/27/20-7/31/20
II. Backend	I will build out all of the tables/fields/relationships and backend schema for the database solution.	Week 2 - 8/3/20-8/7/20
III. Frontend	I will build all frontend user layouts (GUI) and navigational elements for the database solution.	Week 3 - 8/10/20-8/14/20
IV. Scripting/ Programming	I will create all of the scripting/programming in the database solution that ties the backend to the frontend.	Week 4 - 8/17/20-8/21/20
V. Deployment/Beta testing	Beta v.1.0 will be deployed to a FileMaker Server for beta testing and tweaking.	Week 5-6 - 8/24/20-9/7/20



- **1st Payment:** [REDACTED] is due at the beginning of the project on or before 7/27/20
- **Final Payment:** [REDACTED]

Thank you for the opportunity!

Benjamin Harrison
 co-founder/developer
 FMconsilium

Total Cost: [REDACTED]