

Omnisig

A phased approach.

MVP of critical functions

- Rebranding
- + Swap support
- + Liquidity providing
- + Staking

- Batch importing
- Transaction approvals
- Mobile capability
- Browser extension
- Better bridging

Phase 3
(to be evaluated after
Phase 1 and 2)

Phase 1

(proposed for \$50K grant + 10K bonus eligibility
Timeline = Approx 4-5 weeks to completion)

Phase 2

(To be costed out)

Phase 3